
 

 

0491 

Representation 

1 April 2014 

Version 1.0 

Page 1 of 2 

© 2014 all rights reserved 

Representation 

Draft Modification Report  

0491 – Change Implementation Date of Project Nexus to 1st April 2016 

Consultation close out date: 01 April 2014 

Respond to: enquiries@gasgovernance.co.uk 

Organisation:   Corona Energy 

Representative: Tim Hammond 

Date of Representation: 01 April 2014 

Do you support or oppose implementation? 

Support/Qualified Support/Neutral/Not in Support/Comments* delete as appropriate 

Please summarise (in one paragraph) the key reason(s) for your 
support/opposition. 

Further to our responses on UNC 432 and UNC 434 submitted 6 January 2014 to 
ensure that Project Nexus implementation and the commencement of the Smart 

Meter mass rollout, EU reform and other industry changes such as the Theft Risk 
Assessment Service and the introduction of Demand Side response (for Winter 
2015) to be successful we think it is imperative that the current implementation date 

of 1 October 2015 for Nexus is pushed back to 1 April 2016 or beyond. 

Are there any new or additional issues that you believe should be recorded in 

the Modification Report? 

We understand the desire by the industry to ensure that the changes identified are 
delivered in a timely manner. However, it is imperative the implementation is 

successful and results in a stable and robust operating environment; otherwise the 
industry will incur costs due to releasing multiple projects at the same time.  

Self Governance Statement: 
Do you agree with the Modification Panel’s decision that this should not be a self-governance 
modification? 

The modification is not Self Governance. 

Relevant Objectives:   

How would implementation of this modification impact the relevant objectives? 

Separating Project Nexus and EU reform removes the risks of implementing two high 
profile projects at the same time as other projects.   

Impacts and Costs:  
What analysis, development and ongoing costs would you face if this 
modification were implemented? 

Implementation: 
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What lead-time would you wish to see prior to this modification being implemented, and why? 

Legal Text:  
Are you satisfied that the legal text will deliver the intent of the modification? 

Is there anything further you wish to be taken into account? 
Please provide any additional comments, supporting analys is, or other information that that you 
believe should be taken into account or you wish to emphasise.  

 


