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Glossary Of Terms and References

The following Terms and References allow for an easier understanding of the vocabulary used in the implementation plan. Each change request will have an individual status and will be either “Awaiting Scheduling” or “Scheduled” determined by their status. The following terms define the meaning behind these:

Plan Terms									Plan Definitions

	Awaiting Scheduling
	Changes within this section do not have a proposed implementation date available.

	Scheduled
	Change requests where file format documentation is out for representation or an implementation date (confirmed or proposed) has been issued to the Shipping community.



Change Request Terms for Current Status					Change Request Definitions

	Requirements Under Review
	Change request made visible but no analysis completed.

	In Analysis
	[bookmark: OLE_LINK2]Change Request has been discussed at Change Management Committee, CDSP to advise on a possible implementation date and potential system impacts.

	Under Consideration
	Initial analysis has started, awaiting change to be agreed.

	Awaiting Modification Details
	Change Request progress is dependant on a respective Modification/Change Management Committee awaiting confirmation of Mod Status. 

	In Representation/Close Out DD/MM/YYYY
	File Formats out for representation. 

	Representation outstanding
	Representation closed out. Awaiting representation represonses before proceeding for agreement.

	[bookmark: OLE_LINK7][bookmark: OLE_LINK8][bookmark: OLE_LINK1]Awaiting CMC Agreement
	
Representation closed out and representation responses issued. Awaiting Change Management Committee agreement on potential implementation date.


	Awaiting Release Scheduling
In Development
	Change approved awaiting release date.
Change request approval received and analysis completed. Implementation date should be available.

	Withdrawn
On Hold
	Change Request Withdrawn
Project has been put on hold until further notice.

	Implemented
	Change Request Implemented

	To be advised
	Change Request  to be updated when further details are identified

	Change Scheduled for Implementation
	Change Request has been approved through an alternative forum. Changes appear on plan for visibility



Awaiting Recommendation 		Representation closed out and representation responses issued. Awaiting Change Management Committee  recommendation

Numbering Criteria								Numbering Definitions 

	Part Numbers	
	When one change request has a variety of deliverable implementation dates

	Withdrawn Change Requests
	If there is a substantial scope change to a system change request, CDSP will withdraw the existing change request and re-raise it under a new number


UK Link Changes Awaiting Scheduling – In Analysis

	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	-
	0576
	F
	
Generation of an estimated meter reading at the code cut off date in the absence of an actual read – Enduring solution

	
	
	April 2018
	N
	In Analysis
	David Addison
	
	X
	
	
	
	

	-
	432
434
440
	F
	
UKLP Including Nexus Requirements  - RTO File Format & Hierarchy

	22/01/16
1506.4 &
1496
	
	TBC
	Y
	In Analysis
	David Addison
	
	X
	
	
	
	

	-
	-
	F
	
Requirements Statement – Acceptance of Failed Readings after AQ Correction (CR202)

	16/08/2017
	
	
	N
	In Analysis
	David Addison
	08/09/17
	X
	
	
	
	

	· 
	-
	D
	
Suspension of the Validation between Meter Index and Uncoverted Converter Index

	20/09/2017
1786.2
	
	
	N
	In Analysis
	David Addison
	03/10/17
	X
	
	
	
	

	4361
	-
	F
	
XRN4249 - Address Validation Solution – Part A –
reinstating the monthly GB Mailing address
update file

	
	
	Q2 2018
	N
	In Analysis
	Lee 
Chambers
	
	X
	
	
	
	


UK Link Changes Awaiting Scheduling – Awaiting Approval  


	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	-
	-
	D
	
Changes Proposed for Removal from the Change Log

	15/12/2017
1824.1
	
	NA
	N
	Awaiting CMC Agreement
	Emma Smith
	

12/01/18
	X
	X
	X
	X
	X

	4361
	520A
	F
	
XRN4299/UKLP251 – Reports required under UNC TPD V16.1 in Nexus (reports required by MOD 520A)

	03/01/18
1831.1
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	17/01/18
	X
	
	
	
	

	4361
	-
	F
	
XRN4304/UKLP270 - Amend Referral rules for Class 2 smaller LSP’s

	03/01/18
1831.2
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	17/01/18
	X
	X
	
	
	

	-
	-
	D
	
Schedule for the Issuing of the Supporting Invoicing Information Files (AML, COI, CZI) January – March 2018

	03/01/17
1831.3
	
	NA
	N
	Awaiting CMC Agreement
	Steve Nunnington
	17/01/18
	
	
	
	
	

	4361
	-
	F
	
XRN4248 –HSE Smart Metering Reports 

	03/01/18
1831.4
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	17/01/18
	
	X
	
	
	X

	4361
	-
	F
	
XRN4303/UKLP267 - Remove “N” as an allowable value for the .SFN file 

	03/01/18
1831.5
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	17/01/18
	X
	
	
	
	

	4361
	-
	F
	
Changes to the Upper Parameter of the XDO Partial Refresh File

	03/01/17
1831.6
	
	29/06/18
	-
	For information 
	Lee 
Chambers
	17/01/18
	
	
	
	
	X

	4361
	-
	F
	
XRN3477/UKLP112 - Missing Key Data Item from iGTs to Shippers (Plot Number)

	03/01/18
1831.7
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	17/01/18
	X
	
	
	
	

	4361
	-
	F
	XRN4288/UKLP147 - DDS/DDU file amendment
	03/01/18
1831.8
	
	29/06/18
	N
	Awaiting CMC Agreement

	Lee 
Chambers
	17/01/18
	
	X
	
	
	

	4361
	-
	F
	
XRN4514/UKLP367 - Provision of correct data in User Pays Invoice
for Must Read process from CMS to SAP MIV File changes for MUR Invoice

	10/01/18
1836.1
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	24/01/18
	
	
	
	
	X

	4361
	-
	F
	XRN/COR3386 New DN Role for CMS
	10/01/18
1836.2
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	24/01/18
	
	X
	
	
	

	4361
	-
	F
	
XRN4513/UKLP359 - CMS Address field validations against UK
Link data

	10/01/18
1836.3
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	24/01/18
	X
	
	
	
	

	-
	-
	D
	AML Schedule Proposal
	12/01/18
1839.1
	
	NA
	N
	Awaiting CMC Agreement
	Steve Nunnington
	26/01/18
	
	
	
	
	

	4361
	-
	F
	
XRN4309/UKLP287 - Back Billing for domestic sites needs to reflect the correct adjustment start date

	12/01/18
1839.2
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	26/01/18
	X
	
	
	
	

	-
	-
	F
	Incrementing Reads on Isolation Supply Meter Points
	12/01/18
1839.3
	
	NA
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	26/01/18
	X
	
	
	
	

	4361
	-
	F
	
XRN4449/UKLP273 - Vulnerable Customer Data - One off Shipper report

	12/01/18
1839.4
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	26/01/18
	X
	
	
	
	

	4361
	-
	F
	XRN3283/COR3283 Recording of DN Siteworks/ New Connection Reference in Central System
	17/01/18
1845.1
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	29/01/18
	
	X
	
	
	

	4361
	-
	F
	
XRN4316/UKLP315 Meter Point Details Report & Sector Breakdown Report

	17/01/18
1845.2
	
	29/06/18
	N
	Awaiting CMC Agreement
	Lee 
Chambers
	29/01/18
	
	X
	
	
	



Current UK Link Changes – Approved – Scheduled For Implementation

UK Link – TBC
	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	-
	-
	D / F
	
Insertion of Maximum Number of Occurrences in Meter Inspection Date Notice (MID) File

	12/07/17
1766.2
	
	
	N
	In Development
	Dave 
Addison
	25/07/17
	X
	
	
	
	

	-
	-
	D / F
	New File Level Rejection
	12/07/17
1766.3
	
	
	N
	In Development
	Dave 
Addison
	25/07/17
	X
	X
	X
	X
	X

	· 
	
	F
	T51 Record – Field Optionality Change
	18/10/2017
1795.2
	
	
	N
	In Development
	Dave 
Addison
	
	X
	
	
	
	










UK Link – February 2018

	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	4368
	0616
	F
	
EU Gas Capacity Conversion - NTS Entry Capacity Invoice file – NTE File Format

	29/11/2017
1816.3

01/11/2017
1805.1
	10/01/18
	11/02/18
	  N
	In Development 
	David Addison
	12/12/17
	X
	
	X
	
	












 
UK Link – R2 Q2 2018
	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	
	
	F
	
Options for UKLP112 (Missing Key Data Item from iGTs to Shippers (Plot Number)

	06/09/2017
1782.2
	
	
	N
	


In Development

	Dave 
Addison
	19/09/17
	X
	
	
	
	

	4361
	-
	F
	
XRN3995 – Theft Risk Assessment Service Tip-off Hotline Data Provision – Enduring Solution

	29/11/2017
1816.2
	10/01/18
	Q2 2018
	N
	In Development
	Lee 
Chambers
	12/12/17
	
	X
	
	
	

	4361
	
	F
	
XRN4449 - PSR requirements – Vulnerable Customer data requirements (SPAA CP 370A)

	05/12/2017
1818.1
	10/01/18
	Q2 2018
	N
	
In Development

	Lee 
Chambers
	
	X
	X
	
	X
	



UK Link Changes – Implemented since last Change Management Committee Meeting
	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	-
	
	D
	
Data Enquiry Service – Permissions Matrix

	29/11/2017
1816.1
	
	11/01/2018
	N
	Implemented
	Andy 
Miller
	12/12/17
	X
	X
	X
	X
	X

	-
	0634
	D
	
Amendment to the UKLCD1 - UK Link Manual – UK Link Communications Document - Code Communications Reference to include UNC Modification 0634 (Urgent) Revised estimation process for DM sites with D-7 zero consumption

	29/11/2017
1816.4
	
	11/01/2018
	N
	Implemented
	Dave
Addison
	12/12/17
	X
	
	
	
	



UK Link Changes – Withdrawn / Cancelled
	Xoserve Ref Number
	Mod Ref
	Documentation/
Functional
	Description
	Summary
Supplied / Comm Ref 
	File Format Approved /  (Committee Date)
	Impln Date
(Not Approved)
	Outage Req’d (Y/N)
	Current
Status
	CDSP
Rep
 Contact
	



Reps C/O Date
	
Impacted UK Link User Type


	
	
	
	
	
	
	
	
	
	
	
	Shipper
	DNs
	NTS
	iGT
	Other

	4361
	-
	F
	
XRN4290 – Billing History by all NTS capacity / commodity related charges (from Nexus implementation onwards)

	
	
	Q2 2018
	N
	Withdrawn
	Lee 
Chambers
	
	
	
	X
	
	

	4361
	-
	F
	
XRN4454 - Cadent Billing Enduring Solution

	
	
	Q2 2018
	N
	Withdrawn
	Lee 
Chambers
	
	X
	X
	X
	
	
















Forthcoming Outage Notifications

	Change  Request Number
	Impacted System
	Outage Duration
	

Brief Description
	Committee Notified Date

	
	
	Start Date
	Start Time
	End Date
	End Time
	
	

	 
	 
	 
	 
	 
	 
	
	 

	
	
	 
	 
	 
	 
	
	






Key:
Bold – New outage notification
Underlined – Outage notification information amended
* Exact timings to be defined
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