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Gemini Development Update

UNC Modification 0887: Facilitating Bi-Directional Connections Between IGT Pipelines and the NTS 

Implementation

• The Gemini system solution were successfully implemented on Friday 7th August.

• The programme is now in Early Life Support until 2nd October, currently no issues or defects have been 

identified associated with the new changes.

Training and Supporting Materials

• External Screen Pack, for the changes is available via the following link here 

• Training Learning Management System(LMS) Module, the existing module(s) has been updated to reflect the 

UNC Mod 0887 changes.  The updated training module(s) have now been released and is available using the 

following link here 

• For further information, including implementation details and all supporting material links can also be found 

on Xoserve Website.
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https://www.xoserve.com/media/00ckhrla/mod887_external_screen_pack_shipper_login-v1.pdf
https://correla.docebosaas.com/learn
https://www.xoserve.com/products-services/data-products/gemini-system/gemini-changes-overview/
https://www.xoserve.com/products-services/data-products/gemini-system/gemini-changes-overview/
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Approved Regulatory Change 

Implementation Date - 

Pending

0887 - Facilitating Bi-Directional 

Connections Between IGT 

Pipelines and the NTS

May. Feb.

National Gas Transmission: Change Horizon 2026/27

In-Flight and Programmes

2026/27

2026 2026 2026 2027

In-Flight 

Programmes

2026/27

Delivery/Implementation (07/08)

ELS (28/08)

Q1

Mar.

Q4

Oct. Nov. Dec. Jan.

Q2 Q3

Aug. Sep.Apr. Jun. Jul.



National Gas Transmission | 4

Change 

Governance 

(TBC)

Change 

Governance 

(TBC)

Delivery/Impl

ementation 

(TBC)

Delivery/Impl

ementation 

(TBC)

Regulatory Change
Potential Regulatory 

Change

0894/A - Facilitating Biomethane 

entry into the GDN by exporting 

methane from the GDN into the NTS 

via Compression

OFGEM Decision (TBC)

Change Governance (TBC)

Delivery/Implementation (TBC)
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Programmes and Projects with Central System 

Implications

2026/27

2026 2026 2026 2027 2027

Q2
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Q1

Jan. Feb. Mar. May.

Q2 Q3 Q4

Dec.Aug. Sep. Oct. Nov.Apr. May. Jun. Jul.
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