



Dear Customer,

Please find below the key messages from the Change Management Committee on 10th June 2020.

You can view the attendees and meeting content on the [Joint Office of Gas Transporters website here](#).

<p>Who has this communication been sent to?</p>	<ul style="list-style-type: none"> Organisations listed on the Joint Office of Gas Transporters distribution list
<p>June 2020 Release (XRN 4996)</p>	<ul style="list-style-type: none"> All changes in scope set to be implemented on 27th June as planned release schedules XRN4850 (Notification of Customer Contact Details to Transporters) requires suppliers (via their shipper) to flow CNC files to Xoserve in order for end user contact details to be made available for DNs to access Xoserve is working on an enduring solution to increase the capacity of the CNC files to enable ingestion of much higher volumes of records. This will support initial bulk loads through the standard process if required. More information on this will be communicated as this is developed further. Note that current capacity restrictions are still in place for day 1 post implementation. Shippers are required to inform Xoserve before attempting to submit greater than 'BAU' numbers of CNC or CNF files to ensure UK Link is able to process the files being issued Xoserve customer advocates will continue to engage with shippers as to their migration plans https://www.xoserve.com/change/uk-link-releases/june-2020-release/
<p>November 2020 Release Update (XRN 5110)</p>	<ul style="list-style-type: none"> The Business Evaluation Report (BER – detailing costs associated with design, build, user acceptance testing and risk margin) was approved, with the final cost split associated with XRN 4871b (Changes to Ratchet Regime) agreed to be 70/30 between DNs / Shippers Build will now commence on the 6 changes in scope, with implementation set for 6th November 2020 https://www.xoserve.com/change/uk-link-releases/november-2020-release/
<p>Change Delivery in 2021</p>	<ul style="list-style-type: none"> Committee members discussed options for delivering changes in 2021, which (due to the delay to the CSSC programme) has previously unexpected bandwidth for 'Business As Usual' change delivery The options and discussion took account of the fact that some changes may have hard delivery deadlines driven by regular implementation dates, whereas others may be deemed priorities due to the perceived benefits

	<ul style="list-style-type: none"> Xoserve will present a potential major release scope for the release windows in 2021 at the July ChMC for further discussion and approval
Changes in Capture	<ul style="list-style-type: none"> There are currently 27 customer changes in capture. This doesn't include early engagements (work the customer change team is engaged in that doesn't yet have an associated XRN) Xoserve will be using constituency meetings to understand perceived order of priority and ensure capture progresses most quickly on the changes deemed most important 2 new changes were approved into capture <ul style="list-style-type: none"> XRN5186 - Modification 0701: Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs XRN5187 - Modification 0696 - Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs 5 changes were approved for implementation <ul style="list-style-type: none"> XRN4989 Online End to End Credit Interest Process XRN5036 Updates to must read process XRN5065 Addition of Email Address to DES Last Accessed Report CSSC UK Link File Formats CSS Consequential Change CSSC UK Link Settlement Data API Design Specification
IX Refresh	<ul style="list-style-type: none"> Following the recent update to government guidance regarding COVID-19, the project has been engaging with all customers to understand if access restrictions have been lifted and to confirm if we can progress with their migration. Parties are encourage to get in touch with Xoserve to discuss where appropriate via box.xoserve.IXEnquiries@xoserve.com
Date of next Change Management Committee	<ul style="list-style-type: none"> 8th July 2020 https://www.gasgovernance.co.uk/dsc-change/080720

If you have any queries regarding these key messages please get in touch via uklink@xoserve.com or one of the following contacts: James Rigby 0121 229 2278 or Paul Orsler 0121 229 2496

Kind Regards

James Rigby - Customer Change Manager - **Customer Engagement**

james.rigby@xoserve.com | 07739689512



Address: Xoserve Limited, Lansdowne Gate, 65 New Road, Solihull, B91 3DL

Company Website: <http://www.xoserve.com>