

### **Key Points**

Mod 846: Individual datafix implementations will occur throughput winter 23/24 as and when required.

Mod 823: Updated ROM created and shared with industry, which is currently available on the Mod823 page on the JO website



# Gemini Sustain Plus – Update

**Transmission Workgroup** 

4th January 2024



## **Latest News**

#### **Gemini Sustain Plus Focus Group**

• All previous Focus Group material (presentation, demonstrations of the User Interface and Q&As) is available on the Gemini Sustain Plus website.

#### **January 24 Focus Group**

- The next Focus Group will be held on Monday 22nd January (invitations to follow) and the agenda will cover:
  - Programme progress updates
  - Change Pack highlights
  - More detailed information on API Change
  - The security framework
  - Training update
  - Q&A

#### **Programme Next Steps**

- Issue Detailed Design Change pack January
- Continue development and testing of the Gemini process of new screens and batch jobs.
- Engaging with industry to prepare it for the changes ahead and the Market Trials period.
- Training content being developed for release in Q2 2024.

National Gas Transmission | 3