

Project Nexus UNC Workstream – AMR Topic Workgroups

Suggested plan for additional meetings required to complete AMR requirements gathering.

1. Meter Reading

Three further meetings required to;

- conclude discussions on business requirements/rules
- agree future state process map diagrams
- agree read validation rules
- agree content of reading communications (but not file formats) for each Process

2. Reconciliation

Three or four meetings required to;

- review consultation responses
- agree rec/resynch treatments for each process
- agree future state process map diagrams
- agree content of reading communications (but not file formats) for each Process

3. Supply Point Enquiry

One further meeting required to incorporate outcome from Gas Customer Forum meeting & agree requirement. Note: could be combined with another meeting.

4. Market Differentiation

One meeting to conclude discussions for the AMR area.

Assumptions

- Ratchets will not be discussed in this forum as per suggestion at AMR Workgroup
- DM unbundling is discussed in UNC Distribution Workstream