

As of 2nd February 2011

AMR Workgroup	Start Date				End Date				Comments
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G	
Meter Reading	09/06/2010	n/a	n/a	Green	22/02/2011			Amber	Areas not yet defined/clarified
Re-Synch & Reconciliation	14/03/2011	n/a		Green	24/05/2011			Green	
Supply Point Enquiry	12/05/2010	n/a		Green	13/06/2011			Green	
Close & Sign Off	05/07/2011	n/a		Green	05/07/2011			Green	