

Northern Gas Networks Prime & Subs Update

As of the 30th July:

Total 135 sites

Re-engineered = 26

Removal of secondary meter = 21

UNC SDA found to be no longer present = 39

Remaining at risk = 49

The remaining sites will be a combination of re-engineering, removal of secondary meter or transfer of ownership. Plans are well in advance for the re-engineering and removal of secondary meters sites. We anticipate 10 sites will be a transfer of ownership arrangement/agreement.