

UK Link Committee – Topic Status Report – April 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Testing completed 18&19/12/06. xoserve confirmed that Performance data will be provided at the April 07 meeting.	xoserve to provide update at the April 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates.	xoserve to provide a full briefing at the April 07 UK Link Committee meeting.