

	<u>Implementation Update</u>
Comms Ref:	C029
Date :	25/02/08
Distribution :	Shipper Operational Contacts and UKLC Distribution list
Title :	UKLTR Cutover General Progress
<p>All, I am pleased to advise you that the cutover activities needed for the UK Link Technology Refresh have been in progress over the weekend.</p> <p>All activities have been progressing well and we are currently ahead of schedule.</p> <p>All of the technical verification activities for the data migration have completed without any errors being identified. xoserve operational staff have also run all of the business verification and validation activities. These were all successful and therefore, it has been possible to commence the batch catch-up processes earlier than expected.</p> <p>Given the good progress we may be in a position to issue the first files out to Shipper systems later today. We will issue a further communication to advise you of catch-up progress.</p> <p>Annie Griffith UKLTR Programme Manager</p>	