

From: ".Box.UKLINK.Manual" <uklink@xoserve.com>
Subject: **CB/1008/AS - NTS Exit Reform Phase 2 - CPR1630 - Communication to Shippers**
Date: 10 September 2010 15:53:23 GMT+01:00
▶ 1 Attachment, 2.3 KB



Communication Ref : CB/1008/AS
Subject : NTS Exit Reform Phase 2 - CPR1630 - Communication to Shippers

Colleague,

Further to the presentation given at UK Link Committee on Thursday 9th September 2010, the amended External screen pack (version 2) has been uploaded to the Gas Governance website. As discussed, this version removes section 1 (View Location) and section 21 (Revenue by User Report) from version 1. If anybody has any representations on the above exclusion, then please provide your comments by **Friday 24th September 2010**.

The Implementation date was confirmed as Sunday 17th April 2011 with an estimated extended outage of 4am - 9am (contingency until 11am). The exact outage times will be confirmed nearer the Implementation date and will be communicated to all parties.

An additional line will be added to the Implementation plan for 1st July 2011. This is for the go live of the OCS/OPS bulk upload file. This upload file is for Distribution Networks only and the file format will be issued for representation at the October UK Link Committee.

User Trials for Phase 2 will be conducted during week commencing 14th March 2011, for one week. Official invitation will be issued to Shippers and Distribution Networks later in the year.

Regards,

Andy Simpson
Project Officer
xoserve Projects & Change Management
31, Homer Road, Solihull, B91 3LT.
0121 623 2655
andy.simpson@xoserve.com

If you have any comments, concerns or issues with this email, please contact uklink@xoserve.com

P Save Paper – Do you really need to print this email?