

From: ".Box.UKLINK.Manual" <uklink@xoserve.com>
Subject: **CB/963/AS - NTS Exit Reform**
Date: 15 March 2010 13:44:15 GMT
To: undisclosed-recipients;;
▶ 2 Attachments, 34.3 KB



Communication Ref : CB/963/AS
Subject : NTS Exit Reform

Colleague,

Please find detailed below the update that was given at last Thursdays UK Link Committee:

Phase 1

- External screen pack sent for representation
- No representations received, therefore, seek Approval of version 4
- Minor changes have been found during the latter stages of UAT and as UAT does not complete for another three weeks, a final revised external screen pack will be issued upon the completion of UAT
- For reference, the latest minor changes have been included in the attached spreadsheet
- UAT due to complete on 1st April 2010 - on schedule
- User Trials Preparation ongoing
- Set up documents issued to participants on 8th March
- Citrix accounts are being created and will be released next week for first part connectivity testing
- On schedule for commencement of User Trials on 6th April
- Implementation Planning ongoing, target remains on schedule for 23rd May 2010
- Current planned outage on Gemini production is 4am to 9am (with contingency until 11am)
- Detailed planning is ongoing to validate the length of this outage is appropriate
- Implementation Timeline will be issued to April UK Link

Phase 2

- Analysis has completed on 26th February 2010
- Detailed Design has now commenced
- Delivery Plan is currently being agreed with National Grid with a view to implement during April 2011

Regards,

Andy Simpson
Project Officer
xoserve Projects & Change Management
31, Homer Road, Solihull, B91 3LT.
0121 623 2655
andy.simpson@xoserve.com

If you have any comments, concerns or issues with this email, please contact uklink@xoserve.com

P Save Paper – Do you really need to print this email?



[External_Scr....xls \(32.0 KB\)](#)

COR1360 Exit Reform (Mod 0195AV) - Screen Pack Amendments/Changes

Screen Pack Reference	System Solution Screen Reference Number & Name	Amendment/Change Description
Section 8	Sold Unsold Report For Enduring Annual	1) In Online PDF , for an EAFLEC , 'Quantity Offered' is changed to 'Quantity Offered(kWh)' , 'Quantity Sold' is 'Quantity Sold(kWh)' , 'Quantity Reduced' is changed to 'Quantity Reduced(kWh)' , 'Quantity Unsold' is changed to 'Quantity Unsold(kWh)'
Section 8	Sold Unsold Report For Enduring Adhoc Increase	1) 'Location *' has been changed to 'Location' as it is a label.
Section 10	Requests/Users Report	For annual application position of request window period and transaction periods are interchanged in screen , PDF and CSV
Section 11	Entitlement Report - Entitlements	1)BA name , BA abbr name has been removed from the query criteria block . 2) By aggregate field has been added in the query criteria block , PDF and CSV reports. 3)BA code label has been replaced with Business Associate in the query criteria block.
Section 11	Entitlement Report - Entitlements Net Capacity	1)BA name , BA abbr name has been removed from the query criteria block . 2) By aggregate field has been added in the query criteria block , PDF and CSV reports. 3)BA code label has been replaced with Business Associate in the query criteria block. 4)Selected Business Associate has been removed from the query criteria block
Section 11	Entitlement Report - Net Firm - Long Term	1)BA name , BA abbr name has been removed from the query criteria block . 2) By aggregate field has been added in the query criteria block. 3)BA code label has been replaced with Business Associate in the query criteria block.
Section 12	Aggregate User Enduring Capacity Report	BA code , BA name , BA Abbr Name labels are replaced with BA code* , BA name* , BA Abbr Name* in the query criteria block.
Section 14	Capacity By QH Report	For Annual application, a new column "Effective Start Date" will come on the screen along with the existing columns
Section 9	Incremental Capacity Allocation Report	For Enduring Annual, Location dropdown has been changed to Multi Select Box
Section 4.3	Modify – Capture Enduring Increase Request	Clear button was changed to Reset.
Section 4.4	Withdraw – Capture Enduring Increase Request	Clear button was added.
Section 4.7	Modify – Capture Enduring Decrease Request	Clear button was changed to Reset.
Section 4.8	Withdraw – Capture Enduring Decrease Request	Clear button was added.
Section 4.10	Add – Capture Ad hoc Increase Request	Next button was renamed to Add Tranche
Section 4.11	Withdraw – Capture Ad hoc Increase Request	Clear button was added.
Section 4.14	Modify – Capture Ad hoc Decrease Request	Clear button was changed to Reset.
Section 4.15	Withdraw – Capture Ad hoc Decrease Request	Clear button was added.
Section 4.18	Modify – Capture Annual Request	Clear button was changed to Reset.
Section 4.19	Withdraw – Capture Annual Request	Clear button was added.
Section 13.1	User Commitment Report - View	Ba Code column was added in the query criteria.
Section 13.2	User Commitment Report - View	Total was changed to User Commitment Total and Total Scheduled Invoice Amount was added.