

CHANGE REQUEST (13629) Representation Comments

Shipper	Name	Date	Accept /Reject	Publish	Shipper Comments	xoserve comments on behalf of Transporters
Centrica	Graham Wood	27/07/05	Reject	Yes	<p>BGT have no further specific comments to make with regard to the change itself. However we do have concerns with the proposed implementation date of 18th October 2005. Further to recent conversations with Dave Addison, BGT have concerns with regard to the recent volumes of changes to Invoice File Formats and the fact that these are being implemented in an uncontrolled manner. Invoice changes wherever possible should be bundled together with other similar changes, preventing the necessity for Shippers to implement numerous small changes on a frequent basis.</p> <p>In this instance we do not support the proposed implementation date, but recommend that implementation is delayed and bundled with the next appropriate invoice file format change.</p>	<p>We note Centrica's comments regarding the bundled release of this change with a future implementation and file format change.</p> <p>Will seek UKLink Committee Meeting approval of the change as proposed, but insertion on the implementation plan with a status of "Awaiting UKL Comm Agreement" to indicate that the solution is acceptable to Users, but that the date is yet to be agreed.</p> <p>xoserve will seek implementation by Feb 06</p>
Scottish Southern	Cher Harris	29/07/05	Accept	Yes	We accept the change following the amendment issued 15 th July 2005.	