



".Box.UKLINK.Manual"  
<Uklink@corporg.net>

Distribution List Not Shown  
Subject: EH/827/DA - UKL13829 - DN Interruption Reform

09/05/2008 16:19

Dear Colleague,

**EH/827/DA - UKL13829 – DN Interruption Reform**

Following delays experienced in testing of the DN Interruption Reform (Phase 2) the implementation date of the UKLink changes has been changed from 17<sup>th</sup> May 2008 to the following weekend. This approach was taken as functionality included within this change will not be visible to System Users until 2<sup>nd</sup> June, so Users shall be unaffected by this change of date.

The changes to be applied to the IAD system required will continue as planned on 17<sup>th</sup> May as the outage has been discussed and planned with the industry.

The date change was discussed at the UKLink Committee yesterday, where the revised date was agreed, but in doing so the Committee asked that this change be communicated to the industry via the UKLink distribution lists.

Should you have any questions regarding this matter please do not hesitate to contact me.

Regards

David Addison  
Project Manager  
Business Projects  
xoserve

[david.addison@xoserve.com](mailto:david.addison@xoserve.com)

0121 623 2741