

UK Link Industry Engagement Forum (July 2014) - File Format Update

Progress Summary

Pot	Category	Total	T1 Stakeholder, RGMA, SPA	T2 Settlement	T3 Billing & Invoicing	Comment
A	Existing file with Changes required	113	50	16	47	41 Major, 13 Medium, 59 Minor
B	Existing file with no changes but required	56	30	9	17	Strong possibility that these will require minor change, hence increase to Pot A.
C	Existing files to be decommissioned	70	12	13	45	
D	New Files	55	29	6	20	Classified as 'Major' given all new
E	Outstanding (tbc)	11	9	2	0	
Totals		305	130	46	129	

Key Messages

- Xoserve position at approximately half way through Detailed Design.
- Significant progress has been made by each Tranche on File Format development – 97% have been reviewed and categorised.
- Xoserve will undertake a broad “Cross-Tranche” assurance piece prior to release of File Formats.
- By the end of Detailed Design, Xoserve is anticipating being able to make the File Formats available in a tool that will allow easy searching and review functionality. Xoserve will confirm more information about this functionality w/c 28th July.
- Detail of the File Format Names (i.e. lower level detail from the table above) will be available before the next UKLIEF (11th August, 2014).

NB: This material will be published online after the Forum.