

UK Link Committee – Topic Status Report – June 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Earlier problems necessitating a temporary withdrawal of the facility now resolved and data is now flowing.	xoserve to provide update at the July 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	Proof of Concept exercise has been successful, and Shipper Confidence Testing is to be arranged in due course.	xoserve to provide further updates at July and August 07 UK Link Committee meetings or earlier if possible.