

## UK Link Committee – Topic Status Report – May 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
<b>Live</b>							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Testing completed 18&19/12/06. Initial performance data provided at the April 07 meeting. Report given at May meeting that problems were experienced and the facility had been temporarily withdrawn.	xoserve to provide update at the June 07 UK Link Committee meeting.
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve advised that Proof of Concept has begun, trial offshore data migration was successful, now looking at associated dates. Update provided at the April 07 meeting.	xoserve to provide further updates at July and August 07 UK Link Committee meetings or earlier if possible.