

**UNC Workgroup Minutes**  
**0532 - Implementation of Non Effective Days**  
**(Project Nexus transitional modification)**

**Monday 08 June 2015**

**31 Homer Road, Solihull, B91 3LT**

**Attendees**

Bob Fletcher (Chair)	(BF)	Joint Office
Helen Cuin (Secretary)	(HCu)	Joint Office
Alexa St Clair*	(ASC)	Opus
Alison Neild	(AN)	Gazprom
Anthony Johnson	(AJ)	E.ON
Bobbie Gallacher	(BG)	Scottish Power
Chris Warner	(CW)	National Grid Distribution
David Addison	(DA)	Xoserve
Debbie Draycott*	(DD)	BP
Emma Lyndon	(EL)	Xoserve
Fiona Cottam	(FC)	Xoserve
Huw Comerford	(HC)	Utilita
James Hill	(JH)	EDF Energy
Karen Visgarda	(KC)	Joint Office
Leigh Chapman	(LC)	First Utility
Lorna Lewin	(LL)	DONG Energy
Mark Jones	(MJ)	SSE
Michele Downes	(MD)	Xoserve
Mike Fensome	(MF)	RWE npower
Naomi Nathanael	(NN)	Plus Shipping Services
Paul Wheeler*	(PW)	EDF Energy
Steve Mulinganie	(SM)	Gazprom
Sue Cropper	(SC)	British Gas

*\*via teleconference*

Copies of all papers are available at: <http://www.gasgovernance.co.uk/0532/080615>

The Workgroup Report is due to be presented at the UNC Modification Panel by 18 June 2015.

**1.0 Review of Minutes**

The minutes from the previous meeting were approved

**2.0 Consideration of modification timeline**

DA explained that they were not in a position to progress Modification 0532 due to the deferral of the Nexus 'Go Live' date and the uncertainty of the revised implementation date. He explained that preliminary analysis was taking place but this would be dependent on the actual implementation date as it may include a number of bank holidays. The assumption moving forward was that there would still be a need for 5 non-effective days, with some transitional planning, for the large Transporter transition. He explained there is still also consideration on whether 6 days is required to mirror iGT requirements.

DA summarised the impacts for go live on the 1<sup>st</sup> of the month in April, May, and June.

April 2016 with Good Friday and Easter Monday on 25<sup>th</sup> and 28<sup>th</sup> March there would a potential need for 7 non-effective days.

May 2016 with the 01 May being a Sunday and the 02 May being a Bank Holiday, to allow for the 5 days non-effective days, UK link would need to be offline from 22 April and made available again 03 May.

June 2016 as the 01 June is a Wednesday the system could be down for 6 non-effective days, taking into account the late May Bank Holiday. With a mid week day on the 1<sup>st</sup> of the month this allows for a clear cut without weekends.

DA suggested that Xoserve would present their views on the non-effective days at the 07 July meeting, prior to the Nexus/UKLIEF Walkthrough and follow this up with a further Nexus Workgroup Meeting to consider any further issues.

### 3.0 Completion of Workgroup Report

Deferred.

### 4.0 Next Steps

Review non-effective days impacts based on a revised implementation date being provided.

### 5.0 Diary Planning

Further details of planned meetings are available at: [www.gasgovernance.co.uk/Diary](http://www.gasgovernance.co.uk/Diary)

Workgroup meetings will take place as follows:

Time/Date	Venue	Workgroup Programme
10:30 Tuesday 14 July 2015	31 Homer Road, Solihull. B91 3LT.	CANCELLED
Tuesday 07 July 2015	31 Homer Road, Solihull. B91 3LT.	Project Nexus – Consideration of non-effective days Nexus Workgroup (0532)
Wednesday 15 July 2015	31 Homer Road, Solihull. B91 3LT.	Joint Nexus/UKLIEF End-to-End Process Walkthrough, impact of non-effective days and transitional issues (0528/0532)
Friday 24 July 2015	31 Homer Road, Solihull. B91 3LT.	Nexus Workgroup including review of non-effective days and transitional issues (0528/0532)
Tuesday 11 August 2015	31 Homer Road, Solihull. B91 3LT.	Nexus Workgroup