

UK Link Committee – Topic Status Report – October 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve gave a further presentation. Invitation for involvement in Shipper Trials to be issued 18 September 07 with Test Execution commencing 26 November 07. More in-depth Implementation Planning ongoing. xoserve gave an update advising that Shipper Trials have been scheduled for the three volunteers (StatoilHydro, Npower & SSE). OAT Ph1 completed one week ahead of schedule and Ph2 Testing also completed. Project remains on schedule.	xoserve to provide a further update at the November 07 UK Link Committee meeting.