

Project Nexus Workplan

| Topic | Planned No. of Sessions | 06/12 | | 07/12 | | Actual No. of Sessions |
|-----------------------|-------------------------|-------|---|-------|--|------------------------|
| | | 1 | | | | |
| Settlement (incl AMR) | 4 | | | | | 7 |
| Resynchronisation | 2 | | | | | 1 |
| Reconciliation | 5 | | | | | 5 |
| AQ | 5 | | | | | 5 |
| Invoicing | 6 | | | | | 6 |
| Supply Point Register | 3 | | | | | 3 |
| Retrospective Updates | 3 | | | | | 3 |
| Market Diff (Part 2) | 2 | | | | | 2 |
| Non-functional | 3 | | | | | 3 |
| Topics per day | | 0 | 0 | | | |
| | 33 | | | | | 35 |

Assumptions: the 4 UNC Modifications (0357, 0359, 0377 and 0380) can be covered within this timetable and still leave time for 2 other "sessions" per meeting date