

Project Nexus Workplan

**Updated following 3rd
July 2012 workgroup
meeting**

Topic	Planned No. of Sessions	Actual No. of Sessions	Topic
Settlement (incl AMR)	4	9	Settlement
Resync	2	1	Re-synch
Reconciliation	5	7	Rec
AQ	5	8	AQ
Invoicing	6	6	Invoicing
Supply Point Register	3	6	SP Register
Retrospective Updates	3	7	Retro Updates
Market Diff (Part 2)	2	0	Market Diff
Non-functional	3	4	Non-Func
iGT services	7	8	iGT services
Topics per day			
	40	48	

Assumptions: the 4 UNC M
0380) can be covered with
for 2 other "sess