

As of 27th May 2011

Principle Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G
Allocation	15/01/2010			Complete	24/02/2010			Complete
Annual Quantity	09/03/2010			Complete	16/04/2010			Complete
Reconciliation	17/03/2010			Complete	27/04/2010			Complete
Retrospective Update	11/05/2010	11/05/2010	11/06/2010	Complete	11/05/2010	11/05/2010	11/06/2010	Complete
Principle Consolidation	11/05/2010	n/a	19/05/2010	Complete	11/05/2010	n/a	12/05/2010	Complete

AMR Detailed Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Workshop Meetings	31/03/2010			Complete	17/08/2010	16/11/2010	04/05/2011*	A

* Topic closed and merged with Settlement

Residual Smart Metering Requirements	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	Proposed New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date	R/A/G
Settlement	09/02/2011			Complete	23/08/2011		20/06/2011	G
Resynchronisation			21/06/2011	G			18/07/2011	G
Reconciliation			01/06/2011	G	TBD		02/08/2011	G
Derivation of AQ			21/06/2011	G	TBD		06/09/2011	G
Invoicing			02/08/2011	G	TBD		24/10/2011	G
Supply Point Register			19/07/2011	G			19/09/2011	
Retrospective Updates			23/08/2011	G			04/10/2011	
Market Diff. Part 1	24/06/2009			Complete	10/09/2009			Complete
Market Diff. Part 2			20/09/2011	G	TBD		24/10/2011	G
Non-Functional			25/10/2011	G	TBD		21/11/2011	G

Red = amended date, prior to baselining

Red = amended date, prior to baselining