

As of 3rd June 2010

| Principle Workgroup     | Start Date           |                       |            |          | End Date           |                       |            |          |
|-------------------------|----------------------|-----------------------|------------|----------|--------------------|-----------------------|------------|----------|
|                         | Baselined Start Date | Previous Revised Date | New Date   | R/A/G    | Baselined End Date | Previous Revised Date | New Date   | R/A/G    |
| Allocation              | 15/01/2010           |                       |            | Complete | 24/02/2010         |                       |            | Complete |
| Annual Quantity         | 09/03/2010           |                       |            | Complete | 16/04/2010         |                       |            | Complete |
| Reconciliation          | 17/03/2010           |                       |            | Complete | 27/04/2010         |                       |            | Complete |
| Retrospective Update    | 11/05/2010           | 11/05/2010            | 11/06/2010 | G        | 11/05/2010         | 11/05/2010            | 11/06/2010 | G        |
| Principle Consolidation | 11/05/2010           | n/a                   | 19/05/2010 | Complete | 11/05/2010         | n/a                   | 12/05/2010 | Complete |

| AMR Detailed Workgroup | Start Date          |                       |          |       | End Date          |                       |          |       |
|------------------------|---------------------|-----------------------|----------|-------|-------------------|-----------------------|----------|-------|
|                        | Proposed Start Date | Previous Revised Date | New Date | R/A/G | Proposed End Date | Previous Revised Date | New Date | R/A/G |
| Workshop Meetings      | 31/03/2010          |                       |          | G     | 17/08/2010        |                       |          | A     |

| Market Differentiation   | Start Date          |                       |          |          | End Date          |                       |          |          |
|--------------------------|---------------------|-----------------------|----------|----------|-------------------|-----------------------|----------|----------|
|                          | Proposed Start Date | Previous Revised Date | New Date | R/A/G    | Proposed End Date | Previous Revised Date | New Date | R/A/G    |
| Workshop Meetings Part 1 | 24/06/2009          |                       |          | Complete | 10/09/2009        |                       |          | Complete |
| Workshop Meetings Part 2 | TBD                 |                       |          |          | TBD               |                       |          |          |

|

|

|

|