

As of 23rd March 2010

Principle Workgroup	Start Date				End Date			
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date	R/A/G
Allocation	15/01/2010			Complete	24/02/2010			Complete
Annual Quantity	09/03/2010			G	16/04/2010			G
Reconciliation	17/03/2010			G	27/04/2010			G
Retrospective Update	11/05/2010			G	11/05/2010			G

AMR Detailed Workgroup	Start Date				End Date			
	Proposed Start Date	Previous Revised Date	New Date	R/A/G	Proposed End Date	Previous Revised Date	New Date	R/A/G
Workshop Meetings	31/03/2010			G	17/08/2010			G

Market Differentiation	Start Date				End Date			
	Proposed Start Date	Previous Revised Date	New Date	R/A/G	Proposed End Date	Previous Revised Date	New Date	R/A/G
Workshop Meetings Part 1	24/06/2009			Complete	10/09/2009			Complete
Workshop Meetings Part 2	TBD				TBD			