

As of 11th October 2010

	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date
Principle Workgroup							
Allocation	15/01/2010			Complete	24/02/2010		
Annual Quantity	09/03/2010			Complete	16/04/2010		
Reconciliation	17/03/2010			Complete	27/04/2010		
Retrospective Update	11/05/2010	11/05/2010	11/06/2010	Complete	11/05/2010	11/05/2010	11/06/2010
Principle Consolidation	11/05/2010	n/a	19/05/2010	Complete	11/05/2010	n/a	12/05/2010

	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	Proposed New Date
AMR Detailed Workgroup							
Workshop Meetings	31/03/2010			G	17/08/2010		16/11/2010

	Start Date				End Date		
	Baselined Start Date	Previous Revised Date	New Date	R/A/G	Baselined End Date	Previous Revised Date	New Date
Market Differentiation							
Workshop Meetings Part 1	24/06/2009			Complete	10/09/2009		
Workshop Meetings Part 2	TBD				TBD		

R/A/G
Complete
Complete
Complete
Complete
Complete

R/A/G
A

R/A/G
Complete