

Indicative Transition Topic Schedule

Area	Heading	Example Topic Area	Date to be Discussed at Nexus Workgroup	Date to be Agreed at Nexus Workgroup
SPA Activities	Shipper Transfers	Enquiries	19/03/2014	15/04/2014
		Offers	19/03/2014	15/04/2014
		Nominations	19/03/2014	15/04/2014
		Referrals	19/03/2014	15/04/2014
		Confirmations	19/03/2014	15/04/2014
		Objections	19/03/2014	15/04/2014
		Supply Point Withdrawal	19/03/2014	15/04/2014
		Transfer Readings	19/03/2014	15/04/2014
	Site Classification	Site Classification mapping to new classes	19/03/2014	15/04/2014
	Supply Point Updates	Market Sector Flag	19/03/2014	15/04/2014
Supplier ID		19/03/2014	15/04/2014	
MAM Update		19/03/2014	15/04/2014	
Capacity Revision Requests		19/03/2014	15/04/2014	
Reconciliation		Moving from RBD to Meter Point Reconciliation	02/04/2014	12/05/2014
		Filter Failures	02/04/2014	12/05/2014
Meter Information	Asset Updates	Installation	15/04/2014	15/04/2014
		Removals	15/04/2014	15/04/2014
		Exchange	15/04/2014	15/04/2014
		Asset Updates	15/04/2014	15/04/2014
Retrospective Updates	Mod 0434	Asset Updates	15/04/2014	15/04/2014
Reads	Meter Reads	Read Validation	12/05/2014	18/06/2014
AQ	AQ15	AQ activities for 2015	12/05/2014	18/06/2014
CMS		All Processes - high level overview	22/07/2014	11/08/2014
Invoicing		Transportation Invoices	11/08/2014	09/09/2014
		User Pays Invoices		
MPRN Lifecycle		MPRN Creation	11/08/2014	11/08/2014
		MPRN Registration		
		MPRN status update		
		Unregistered Sites		
Gas Nomination & Allocations		Different methodology for pre & post 1st October 2015	09/09/2014	07/10/2014
Unique Sites		All activities	07/10/2014	04/11/2014
Adjustments		Adjustment rules pre & post 1st October 2015	04/11/2014	09/12/2014
iGT Supply Points		All activities including LSP Reconciliation	04/11/2014	09/12/2014