

### Indicative Transition Topic Schedule

Area	Heading	Example Topic Area	Date to be Discussed at Nexus Workgroup	Date to be Agreed at Nexus Workgroup	
SPA Activities	Shipper Transfers	Enquiries	19/03/2014	15/04/2014	
		Offers	19/03/2014	15/04/2014	
		Nominations	19/03/2014	15/04/2014	
		Referrals	19/03/2014	15/04/2014	
		Confirmations	19/03/2014	15/04/2014	
		Objections	19/03/2014	15/04/2014	
		Supply Point Withdrawal	19/03/2014	15/04/2014	
		Transfer Readings	19/03/2014	15/04/2014	
		Site Classification	Site Classification mapping to new classes	19/03/2014	15/04/2014
		Supply Point Updates	Market Sector Flag	19/03/2014	15/04/2014
	Supplier ID		19/03/2014	15/04/2014	
	MAM Update		19/03/2014	15/04/2014	
	Capacity Revision Requests		19/03/2014	15/04/2014	
Reconciliation		Moving from RBD to Meter Point Reconciliation	02/04/2014	12/05/2014	
		Filter Failures	02/04/2014	12/05/2014	
Meter Information	Asset Updates	Installation	15/04/2014	12/05/2014	
		Removals	15/04/2014	12/05/2014	
		Exchange	15/04/2014	12/05/2014	
		Asset Updates	15/04/2014	12/05/2014	

Retrospective Updates	Mod 0434	Asset Updates	15/04/2014	12/05/2014
Reads	Meter Reads	Read Validation	12/05/2014	18/06/2014
AQ	AQ15	AQ activities for 2015	12/05/2014	18/06/2014
Gas Nomination & Allocations		Different methodology for pre & post 1st October 2015	12/05/2014	18/06/2014
MPRN Lifecycle		MPRN Creation, MPRN registration MPRN status update Unregistered Sites	04/06/2014	08/07/2014
Unique Sites		All activities	04/06/2014	08/07/2014
iGT Supply Points		All activities including LSP Reconciliation	18/06/2014	22/07/2014
Adjustments		Adjustment rules pre & post 1st October 2015	08/07/2014	11/08/2014
		Adjustment Processes initiated via CMS	08/07/2014	11/08/2014
CMS		All processes	08/07/2014	11/08/2014
Invoicing		Transportation Invoices	08/07/2014	11/08/2014
		User Pays Invoices		