

UK Link Industry Engagement Forum Actions / Clarifications Log

Action Ref	Detail	Owner	Due Date	Update	Status
12/05/14.1	UKLPIEF Terms of Reference. Review comments to SS otherwise considered approved	Shippers	Prior to next meeting on 18/6/14	No comments/feedback received to date. Periodic review to take place	Proposed to close
12/05/14.3	Risks. Evaluation of Industry Readiness, how will this be measured and recorded. Xoserve to create a template and measure. Outputs to be shared with Individual Organisations and Industry level	Xoserve	July Meeting		Open
12/05/14.4	Risks. AUGE risk to be re-worded to reflect contract may not be in place in time rather than being specific about the values not being in place as this will not impact delivery.	Xoserve	June Meeting	Risk has been removed as it is now known that the contract will not be in place and therefore not a risk. Mitigations are in place to ensure interim values in place.	Proposed to Close
12/05/14.5	Risks. Xoserve to share list of MODS that are out of HLD scope during next UKLPIEF	Xoserve	June meeting	Agenda item for June meeting	Proposed to close
12/05/14.7	Plan Xoserve to provide a copy of the plan. Milestones to be discussed during UKLIEF meetings	Xoserve	June meeting	Revised plan published, to be updated monthly as required.	Proposed to close

UK Link Industry Engagement Forum Actions / Clarifications Log