

Project CLoCC

Customer Low Cost Connections

NETWORK INNOVATION COMPETITION PROJECT:

**CUSTOMER LOW COST CONNECTIONS (CLOCC)
– MOD 0629S DEVELOPMENT**

**Nicola Lond
Commercial Lead**

TWG April 2018



Mod 0629s – Actions Update

Action Ref	Action	Update
0301	NL to update/amend the modification to include the standard relevant objectives narrative (Action 0302 follows on from this).	Updated in latest Mod

Mod 0629s – Standard Design Connections: A20

- Legal Text Review
- Webex on 16th April, if required. Register via email to nicola.j.lond@nationalgrid.com.

Mod Timetable – Next Steps/Planning

ITEM	0629s		
Initial consideration by Panel	2 November 2017		
Modification considered by Workgroup	November 2017 – May 2018		
Workgroup Report presented to Panel	17 May 2018		
Draft Modification Report issued for consultation	17 May 2018	WORKGROUP	Suggested Items for Discussion
Consultation Close-out for representations	8 June 2018	November	Initial Discussion
Final Modification Report available for Panel	11 June 2018	December	Section V - process
Modification Panel decision	21 June 2018	January	Section Y - charging
		February	Business Rules/Solution proposed
		March	Legal Text proposed
		April	Legal Text cont. (<u>Webex if required</u>)
		May	Workgroup Report Finalisation

Can use Webex for additional meetings to progress if appropriate/ required.

Project CLoCC

Customer Low Cost Connections

www.projectclocc.com

Contact:
Nicola Lond
Commercial Lead

m:+44 07824 551667

nicola.j.lond@nationalgrid.com

