

COR3991 'PAF Administrator Role'

6 th July 2017	Overall Project RAG Status			G
	Time	Risks and Issues	Cost	Resources
RAG Status	A	A	G	G
Status Explanation				
Objective	<ul style="list-style-type: none"> • Appoint a Performance Assurance Framework Administrator (PAFA) to satisfy the Transporter requirements under MOD506V: Gas Performance Assurance Framework (PAF) and Governance Arrangements. • Manage the ongoing services of PAF, including provision of data as requested administrator. 			
Time	<ul style="list-style-type: none"> • PAFA successfully appointed on the 28th June. • Appointee is Gemserv Limited, 3-month mobilisation phase commenced July 3rd. • Project closedown activities have commenced. 			
Cost	<ul style="list-style-type: none"> • On track 			
Risks and Issues	<ul style="list-style-type: none"> • None 			