

Work Plan

0229: Mechanism for correct apportionment of unidentified gas

Outline of Agendas for Each Session

Session 1: 16 December 2008

1. Outline of Proposal and draft strawman

Session 2: 15 January 2009 at Solihull

1. Review strawman developed by Shell
2. Third party to develop allocation methodology
3. Discuss workplan

Session 3: [February] or [4 March 2009 at Elexon]

1. Benefits analysis
2. User pays impacts
3. Complete Report

Session 4: DWS 26 March 2009 at Elexon

1. Contingency meeting