

Work Plan

0229: Mechanism for correct apportionment of unidentified gas

Outline of Agendas for Each Session

Session 1: 16 December 2008

1. Outline of Proposal and draft strawman

Session 2: 15 January 2009 at Solihull

1. Review strawman developed by Shell
2. Third party to develop allocation methodology
3. Discuss workplan

Session 3: 9 February at Solihull

1. Review Strawman
2. Independent Expert
3. Benefits analysis
4. User pays impacts

Session 4: 4 March 2009 at Solihull

1. Complete Business Rules
2. Complete Report

Session 5: 26 March DWS at Elexon

1. Contingency Meeting