



REC Update

16 March 2022

Contract Management Committee

Planned Meetings Update & Key Milestones

2020						2021												2022					
Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun

Ofgem Consultation

REC V1.1 Interim Governance
 Opens (★) Closes (★) → V1.1 Designated (★)

Proposed Licence Changes Consultation

REC Licence Changes

Opens (★) Closes (★) Opens (★) Closes (★) Designated (★)

FS Statutory Licence Consultation

Opens (★) Closes (★) Designated (★)

REC v2 Code Consolidation

V2 Opens (★) V2 Closes (★) V2 Designated (★)

REC V3 Fast Switching

V3 Opens (★) V3 Closes (★) V3 Designated (★)

REC Consultation

Performance Assurance

Opens (★) Closes (★) Response (★)

Key:

- Meeting Scheduled
- Meeting Completed
- Meeting Originally Planned
- ★ Latest Milestone Date
- ★ Original Milestone Date
- ★ Completed Milestone

REC/XO Contractuals'

REC Manager Proc Completed (★)

Drafting commences (★)

Enduring RECCo. Board Appointed (★)

CDSP FS Contract Signature (★)

GES Contract Signature (★)
 CSS & GES (V3) (★)

Go Lives

REC V1.1 (★)

Code Consolidation (V2) (★)

Ofgem Consultation Update V2

- REC V2 - REC Code Consolidation Consultation
 - Decision published 30 April 2021
 - CR -D092 submitted on 21 June 2021 to implement V2 schedules, any further amendments will need to be raised via change control process.
- CM Performance Assurance Consultation
 - Decision published 2 July 2021
- RCC Statutory Licence Changes Consultation
 - Decision published 2 July 2021

Ofgem Consultation Update V3

- REC V3 – Faster Switching Schedules
 - (Data Access Schedule; Interpretation; Data Management; Registration Service; Registrable Measurement Point Lifecycle; Address Management; Switching Service Management)
 - Xoserve response to Q2.1 and Q2.2 shared with CoMC
 - Xoserve submitted response 30 July
 - Final version of GES SD baselined February 2022 – **update on CR-129 and CR-130.**
 - Xoserve seeking assurance from service provider that all requirements relating to GES provision can be met.
- Switching SCR
 - Statutory Licence Changes to Gas Supply Licence
 - Published 13 December 2021
 - Closed 24 January 2022
 - **Statutory Licence Changes to Gas Shipper and Gas Transporter Licences**
 - **Published 17 February 2022**
 - **Close date 21st March 2022.**

SCR- Impacts to UNC

- SCR –Code Consolidation REC V2 (Sept 2021)
 - Amendments to UNC to align with REC (B;G;M; GT-D)
 - Mod submitted by Ofgem for presentation at Mod Panel on 20 May /IGT Panel 28 May
 - Notice to implement Mod768 issued 2 July
 - Implementation to take effect 01 Sept 2021
- SCR – Faster Switching REC V3 (summer 2022)
 - Queried consequential changes published –awaiting further update
 - We have been asked by Ofgem to describe the changes at DWG and RDUG
 - We presented at DWG – no issues arising
 - We provided the same update to IGT WG on 11/11/21
 - Discussed at RDUG on 11/11/21
 - Change in approach – consultation will now take place via UNC rather than RDUG as originally planned - text circulated 3rd December2021
 - We are not seeking to amend from the version produced and provided to Ofgem in March 2021
 - Potential change to GT-D
 - Some numbering clarifications
 - Further assessment required to consider Mods implemented since March 2021
- Transition Mod – 0784S – Legal Text provided, WG Report to be concluded in January 2022.
- SCR Mod – verbal update
- PAFA – Ofgem has confirmed governance around provision of data to PAFA remains under UNC
- DPM - DPM structure post REC

Release of Protected Information to RECCo

- UNC Mod 0762 and IGT UNC Mod 155 added the Retail Energy Code Company as a new User type to the Data Permissions Matrix – implemented with effect from 12 July 2021 (UNC) and 23 July 2021(IGT UNC)
- Progressed work with the Performance Assurance (RPA) Code Manager in parallel with Mod development
 - Anonymised data extract provided to RPA for assessment
 - DRR approved at June CoMC
 - Amended DRR approved at July CoMC
 - Further amended DRR approved at October CoMC
- We have been approached by RPA to start discussing future data requirements regarding REC v3

Activities Completed

- DSC CP has been raised (XRN5352 – Development of the REC Performance Assurance reporting)
 - CP raised to cover support costs to:
 - Perform analysis,
 - Verify accessibility of data
 - Generate sample reports (and redact / pseudonymise data until UNC / IGT UNC Mods approved)
 - Continue to develop final RPA reporting
 - First set of reports to be issued in November 2021
- Discussions to be held with RECCo ahead of GES contract negotiations:
 - DSC Customer access to gas enquiry services – provide verbal update following Ofgem conversations
 - Scope of GES - verbal update following RECCo discussions to determine the scope of the Gas Enquiry Services RECCo will provide and the scope of the services Xoserve will provide to RECCo as the GES Provider.
- Consequential changes required to SDT as a result of V2 go live approved at October CoMC

For Discussion

- Test Environment – until now there has been no enduring requirement
 - DCC are proposing that enduring environment will now be required
- When does Xoserve stop onboarding new customers for services that are moving to GES?
- Update on XRN5471 (Services to release data to UNC parties)
- DSC party access to GES post CSS go live:
 - DNs access as a REC Party (no separate Access Agreement)
 - Shippers access as Non-Party REC Service User (sign separate Access Agreement)

Next Steps

- Xoserve to assess changes that will be required to the DSC at V3 go live – expect changes to fall into the following categories: cosmetic changes to align to UNC changes; changes to remove services that move into GES; removal of M Number Data File; introduction of GRDA role. **Propose changes to be drafted for approval at April CoMC and to take effect from CSS Go Live.**
- **Changes will be required to the CDSP Service Document -Third Party and Additional Services Policy**
 - 2.3.1 (e) the aggregate amount of the CDSP's turnover attributable to Third Party Services (excluding Charges payable under UK Link User Agreements) does not, and will not as a result of entering into the TPS Agreement, exceed 2.5% of the CDSP's overall turnover; and **[propose to either carve out provision of GES or increase limit to 10%]**
 - 2.4.1 ((b) other than in respect of a UK Link User Agreement with a Trader User **[or the provision of the Gas Enquiry Service to RECCo]**, the term of the TPS Agreement does not exceed 24 months', or the CDSP may terminate the TPS Agreement without liability on not more than 24 months notice;
- Commence work to remove M Number Data File at V3 go live
- Assessing options to support DSC party access to data – **discussion to be held following issue of customer communication relating to services being removed**
- **GES – P contract negotiations progressing - verbal update to be provided at March CoMC**

Other CM Engagements

- Engagement ongoing with the Technical Assurance Code Manager
 - Provision of metadata for EMAR population
 - Need to define the process for provision of on-going change (and integration of the Change Management processes)

Other CM Engagements – for awareness

- Engagement initiated with the Governance Code Manager
 - Awaiting confirmation of what products are expected at what stage during the change cycle
 - IA level – ROM? HLSO?
 - Design products – High Level Solution options? Revised interface design formats (file formats / screens / rejection codes?)
 - Impacts are not possible to assess until available
 - We need to assess how this will integrate with the DSC change processes
 - We understand that major releases would be implemented in line with electricity (Thursday evening), and that there will be three major releases (Feb / June / Nov)
 - We anticipate that some types of releases relaxation of SLAs, amending invoice cycles

Change Management Assessments

- At the previous CoMC we agreed to highlight the changes received through the REC, we have proposed the following format ... we provided the following as the proposal for the format – does this work?
- Do we add to the CoMC agenda?
- This has been added to ChMC

REC Change Proposal

Ref	Title	Change Summary	Stage	Position	Additional Com
R0001	Amendment to DCC Service Flag (D151130) Data Item	SEC Modification Proposal 077 proposes to update the values, and business rules, of the DCC Service Flag Data Item. This modification has been approved for implementation on 4th November 2021 by the SEC, and a consequential change is required to the Data Specification to reflect this.	Initial Review	The CDSP would like to express it's support for R0001. This change has been on our radar for a number of months, as communicated under SEC MP077 and we have been working with DSC customers in delivering the changes required to UKL Systems to facilitate the proposal (under XRN5142) and is in scope of our UK Link November-21 Major Release delivery.	None
R0002	Review of Data Specification Category in REC Baseline Statement	The Data Specification was not included in the Switching Programme Change Requests that gave effect to REC V2.0. Therefore, the Data Specification was not formally designated as part of REC V2.0 and has temporarily been added to the REC Baseline Statement as a Category 3 product. The Category 3 change process is not appropriate for these, as changes to Category 3 products should not cause a material impact to parties and stakeholders. Proposal: Standards Definition, Market Message Catalogue, Data Item Catalogue and Data Access Matrix should be designated as part of the REC itself, as Category 2 products.	Initial Review	The CDSP agree with the proposal of amending the categories of change under the Change Management Schedule. We expect that this proposal will have limited impacts to the CDSP as the majority of interfaces that the CDSP contribute towards the EMAR are controlled under the existing DSC and UNC.	None