



## **CMS Rebuild April Update**

Update

# Progress to Date

- The CMS Rebuild Team have commenced delivery and are now building out the foundations of the new CMS and the Shipper raised MNC (Meter Number Creation) Process.
- The Customer Focus Groups have now been set up and communicated out. With the first Customer Focus Group being a great success and received a number of positive comments. Subsequent sessions we will ensure we have translated your requirements into our development, provide updates on progress, demos where appropriate, discuss any customer impacts and agree where change packs will be produced alongside agreeing the testing approach. We will provide the agenda at least 7 days ahead of the meeting so that you can ensure your relevant subject matters experts can attend where possible.

Date	Time Start	Time end
06/04/2022	11:00	12:00
04/05/2022	11:00	12:00
10/06/2022	10:00	11:00
06/07/2022	10:00	12:00
09/08/2022	10:00	12:00
09/09/2022	10:00	12:00
14/10/2022	10:00	12:00
08/11/2022	10:00	12:00
09/12/2022	10:00	12:00
10/01/2023	10:00	12:00
07/02/2023	10:00	12:00
07/03/2023	10:00	12:00

- The Team are continuing the sizing exercise to determine what can be delivered in Q4 2022 alongside the Shipper raised MNC and the ToG Modification processes. As delivery will follow an Agile Framework, there is an option to deliver a Minimum Viable Product (MVP) initially with future releases improving the end-to-end functionality of that process.
- Further updates will be provided in May CoMC.