



Gas DSR Panel Action



Gas DSR Modifications 0844 and 0845

July 2023 Panel Action 0701

- Final Modification Reports for 0844 and 0845 were discussed at the July 2023 Panel
- A Panel member requested:
 - Greater clarity from NGT about what steps would need to be taken to implement the Modifications if approved by Ofgem
 - NGT to provide a plan, including the process by which the transporters would agree what information would be communicated when by NGT to the GDNs in the event that DSR is called
- This implementation plan appears on the following slide

Modifications 0844 and 0845 Implementation Plan

Topic	Process	Key Dates	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23
Ofgem decisions	Ofgem decisions on 0844, 0845, DSR methodology changes and Licence derogations	04-Aug-23		★			
UNC Implementation	Implementation date for 0844 and 0845 (assuming Ofgem directs implementation)	05-Aug-23		★			
GDN Notification	NGT drafts procedure / information to be shared with GDNs if DSR is called			→			
	NGT meeting with GDNs to discuss NGT's draft notification proposals	21-Aug-23		★			
	NGT issues any amendments to draft notification arrangements based on feedback from GDNs	30-Aug-23		★			
	NGT submits amendment to Offtake Communications Document (OCD) for UNCC consideration	13-Sep-23			★		
	UNCC approval of OCD amendment	21-Sep-23			★		
	NGT and GDN operational procedures in place that reflect agreed process	15-Oct-23					★
DSR Options Tender	NGT preparation of tender documentation, assessment tool, 'marketing' activities			→	→		
	NGT internal procedure development, working with Xoserve and ICE Endex			→	→		
	DSR Options pre-tender communication and timetable published	16-Aug-23		★			
	DSR Options tender documentation published*	31-Aug-23		★			
	Tender period (15 bus days)				→		
	Tender period closes	21-Sep-23			★		
	NGT evaluation period (10 bus days)				→		
	Notify tendering parties of outcomes (if no Ofgem referral required)**	05-Oct-23				★	
	Notify wider industry of aggregate tender outcomes	12-Oct-23				★	
	DSR options available for exercise (01 Nov 2023 to 30 Apr 2024)	01-Nov-23					★
* Latest date, could be a little earlier which would bring subsequent dates forward							
** Plus potentially a 10 day reference to Ofgem depending on aggregate option fees.							

