

Change Overview Board Agenda

10:30 Monday 12 January 2015

at ENA, Dean Bradley House, 52 Horseferry Road, London SW1P 2AF

(<http://2010.energynetworks.org/office-location-and-travel-inf/>)

1.0 Introduction and Status Review

- 1.1 Review of Minutes
- 1.2 Review of Actions

2.0 Planning

- 2.1 **Short to Medium Term Planning Overview** (*relates to deliverables that are essentially defined and due for delivery over the next 18 – 24 months*).
- 2.2 **Change Horizon**

3.0 In-flight Programme Overview

- 3.1 UK Link Programme – Dashboard and supporting information
- 3.2 EU Reform Programme - Dashboard and supporting information
- 3.3 Change Portfolio – Timeline, Dashboards and Change Horizon
- 3.4 Critical Path – Programme Update

4.0 Issues for discussion

- 4.1 UK Link Programme Plan – End Stage Assessments and Industry Governance
- 4.2 Go/No-Go Criteria Development
- 4.3 Baringa Report on Xoserve Readiness
 - Contingency analysis
 - Soft landing aspects
 - Management of change Post-Nexus implementation (2015/16)
- 4.4 Baringa Report on Shipper Readiness

5.0 Any Other Business

- 5.1 Timing of changes to Standards of Service

6.0 Diary Planning

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk

Action Table – Change Overview Board (01 December 2014)					
Action Ref	Meeting Date	Minute Ref	Action	Owner	Status Update
COB 0907	01/09/14	2.1.4	<i>UK Link Programme Plan - End Stage Assessments</i> - Ofgem (JD) to set out a possible governance framework to manage the 'go/no go' UK Link Replacement criteria.	Ofgem (JD)	Carried forward
COB 1201	01/12/14	3.1	Xoserve to provide a guidance document confirming the differences between the "as is" and the new processes for both Transporters and Shippers.	Xoserve (AMi)	Pending
COB 1202	01/12/14	3.2	AMi to investigate and advise the meaning of the asterisks shown against the baseline and current planned dates for cutover and implementation.	Xoserve (AMi)	Pending
COB 1203	01/12/14	4.2	Xoserve to further develop the Go/No-Go criteria.	Xoserve (JP)	Pending

Please contact the Joint Office if you wish to use teleconference facilities for this meeting

Contact Details: enquiries@gasgovernance.co.uk

Papers available at: www.gasgovernance.co.uk