

CHANGE OVERVIEW BOARD

GAS CENTRAL SERVICES CHANGE HORIZON EVENT

ABOUT THE EVENT

Registered	12.01.2015
Last Updated	

Title	Gemini Rewrite
High Level Definition	Rewrite of Gemini system
Purpose	Significant IT investment to ensure future fitness for purpose
Assumptions	Not yet defined
Delivery Target	Not yet defined
Dual Fuel	No

EVENT IMPACT – INITIAL ASSESSMENT

<Complete for all Events on Change Horizon in Zone 1>

Process	<ul style="list-style-type: none">All services within scope of existing Gemini system
Dependencies	<ul style="list-style-type: none">Business goals and requirementsTechnology / sourcing options
Related Events	<ul style="list-style-type: none">Replacement system design may need to accommodate outcomes of 'Gas Target Model Review' and 'Bridge to 2025', as well as impacts of 'Switching Evolution' (e.g. shortened Confirmation Window)
Stakeholders	<ul style="list-style-type: none">NGGT, Shippers, GDNs, Xoserve

EVENT SOLUTION – INITIAL HIGH LEVEL DESIGN

<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>

People	<i><Impact on resources – capacity, capability></i>
Process	<i><Impacted business processes></i>
Technology	<i><Impacted systems; scale of change></i>
Timing	<i><Time required to achieve solution implementation></i>
Projects	<i><Linked or related projects></i>

EVENT DELIVERY MILESTONES

<Complete for all Events on Change Horizon when progressing from Zone 1 to Zone 2>

Key Milestones and approximate timing	<i><Milestone 1></i> <i><Milestone 2></i> <i><Milestone 3></i> <i><Milestone n></i>
---------------------------------------	--

NEXT STEPS

External	NGGT strategic review of Gemini
COB	Next review Q3 2015