

## **Update for July 2015 UNCC on plans for Procurement of new AUGE Modification 0473)**

Modification 0473 is due to be implemented in parallel with Modification 0432 (Project Nexus Settlement). Mod 0473 requires the procurement of a new “Allocation of Unidentified Gas Expert” (AUGE).

Xoserve gave a presentation to the June 2015 UNCC meeting and promised to keep UNCC informed of progress.

### **July Update**

In parallel to work being undertaken by Northern Gas Networks to assist UNCC in developing Criteria for Appointment of the new AUGE, Xoserve is developing a more detailed procurement plan.

We are very aware of the industry’s desire for close engagement in the selection process. We are actively investigating a number of options to provide this engagement and are liaising with external organisations to get examples of best practice.

We will bring a further update to the August UNCC meeting.

The high level timeline presented at June UNCC is still valid and we still expect to appoint a new AUGE on or around August 1<sup>st</sup> 2016.