

0565 – ‘Central Data Service Provider: General framework and obligations’ Timeline post October 2016

Chris Warner

National Grid Distribution

UK GAS DISTRIBUTION





Suggested UNC process timeline

- Workgroup report (including final legal text) to be provided to Joint Office by 7th October 2016
- Discussion at UNC Modification Panel – 20th October 2016
- Draft Modification Report to extended consultation, close out 25th November 2016
- Final Modification Report published by 29th November 2016
- Modification Panel recommendation -15th December 2016
- To Ofgem for decision – expected by end January/early February
- Implementation – 1st April 2017

- Note: timings based upon current meeting schedule, etc. Additional meetings may be necessary to avoid a need for compression of any timescales.



Considerations

- Need to ensure maximum industry stakeholder engagement on proposed arrangements to avoid risk of late issues being raised and possibility of 'send back' arising.
- Need to ensure timely and effective DSC development occurs to ensure proposed Code Subsidiary Document is appended to Workgroup Report
- Need to ensure DSC signing process occurs in period following October 2016
- Others?