

respect > commitment > teamwork

PNSG MT L2 Update 18th December 2015

L2 Progress Headline Stats

Metric	Shippers		iGTs		GTs		DMSPs	
Stakeholders participated to date	28/33	85%	4/5	80%	3/4	75%	1/2	50%
Total files received to date	3511	100%	403	100%	151	100%	31	100%
Total successful files	2053	58.5%	202	50%	23	15.2%	13	42%
Total rejected files	1458	41.5%	201	50%	128	84.8%	18	58%
C1s tested by at least one User	6/6	100%	3/3	100%	2/2	100%	n/a	%
C2s tested by at least one User	6/6	100%	3/3	100%	n/a	%	n/a	%
C1 outbound files sent	3239	100%	205	100%	85	100%	n/a	%
C2 and non critical outbound files sent	5699	100%	130	100%	270	100%	12	100%

Note : number of participants is by organisation and not short code Correction on DMSP participation 1/2 and not 2/2 as previously reported Figures as at CoP 15th December 2015

MT L2 Defect Summary

Defects Summary				
No. of defects ra Xoserve Service	-	266		
No. of valid defe	ects (HPQC)	110		
Variance Breakdown				
No. of inva	alid defects	116		
No. raiseo organisati	l by multiple ons	24		
Open Defects Category		Closed Defects Category		
Critical (P1)		Critical (P1)	1	
High (P2)		High (P2)		
Medium (P3)	24	Medium (P3)	77	
Low (P4)	4	Low (P4)	2	

- Figures as at CoP 15th December
- P1 resolved but remains open awaiting Root Cause Analysis
- 43.6% invalid defect rate
- Note : invalid defects reviewed and numbers adjusted



Outstanding defect progress

Action	No of defects
To be closed by 18th December	7
New – under analysis	11
Being assessed for potential change requests	3
With file format team for analysis	2
Documentation issues	5
Total	28

Note : no defects are show stoppers and would not stop testing in L3/4

Details of all defects are available to the Market Trials Contacts.

