

# xserve



respect > commitment > teamwork

## RAASP Design Plan


September  
2015

# Introduction

- The RAASP (**R**etrospective **A**justments for **A**ssets & **S**upply **P**oints) and Unique Sites desktop validation exercise presented at the PNSG on 3<sup>rd</sup> August recommended that the RAASP design phase is facilitated by a series of industry workshops
- The workshops are intended to provide an opportunity for dialogue between Xoserve and Users during the design phase and enable external stakeholders to gain clarity on the scenarios catered for within Xoserve's design
- This deck outlines Xoserve's design plan including a proposed industry workshop schedule
- The deck also sets out what is needed from Users (in preparation for and during the workshops)

# RAASP Design Plan

- The design plan for RAASP (including a proposed industry workshop schedule) is outlined below
- The first Xoserve design activity within the plan is a high level assessment of the full RAASP scope and a deep dive review of a high complexity topic area (*meter removal scenarios*). The outcome of this exercise will be used to validate the full workshop schedule and overall design timelines
- This approach will also be used for the first industry workshop (hence indicative dates for later workshops)
- The proposed topic areas for each industry session replicates the schedule of deep dive workshops which Xoserve will conduct. A contingency industry workshop has also been planned to accommodate any parked or open items from previous workshops



**Workshop 1**

**Timing**

- w/c 21<sup>st</sup> September

**Content**

- High level playback of full RAASP scope
- *Meter Removal* scenario walkthroughs (A PoC to validate the overall plan)

**Workshop 2**

**Timing**

- Mid October

**Content**

- *Meter Fix* scenario walkthroughs
- *Corrector Fix* scenario walkthroughs

**Workshop 3**

**Timing**

- End of October

**Content**

- *Meter Exchange* scenario walkthroughs
- *Corrector Exchange* scenario walkthroughs

**Workshop 4**

**Timing**

- Mid November

**Content**

- *Amendments* scenario walkthroughs
- *Line in the Sand (LIS)* scenario walkthroughs
- *Rejection Codes*

**Workshop 5**

**Timing**

- End of November

**Content**

- Contingency workshop
- Parked / open items from previous workshops

# Requirements of industry

- Familiarisation with Retrospective Updates BRD in advance of the industry sessions to ensure a working knowledge of the approved requirements
- Submission of RAASP related questions / queries via established channels in advance of workshops to assist Xoserve in making appropriate preparations
- Consistent attendance and active participation at the industry workshops by **design teams / functional experts**
- Efficient use of the workshop time i.e. maintaining focus on the primary topic of the workshop / not using the time for discussions unrelated to RAASP