Review Proposal 0272 – Review of Mod 640 Validation Arrangements for when a change of Shipper has occurred

Workplan

10 December 2009

Agree terms of reference

14 January 2010

- Overview of proposal
- Information Provision Requirements & issues

11 February 2010

- Draft Modification Proposal for information provision discussions
- Inter Shipper discussion process
 - o Objectives
 - o High level processes
 - o Governance

11 March 2010

- Draft Modification Proposal for information provisions discussions (if required)
- Inter Shipper discussion process
 - o Timelines
 - o Information Requirements
 - o Notification to xoserve

April 2010

- Draft Modification Proposal for information provisions discussions (if required)
- Inter Shipper discussion process
 - o Initial Business Rules
 - o Process walk through
 - o Timeline
 - o UNC Mod requirements

May 2010

- Inter Shipper discussion process
 - o Draft Mod Proposals discussion
 - o Detailed business rules (if required)
- Draft Workgroup report initial discussions

June 2010

- Inter Shipper discussion process draft mod proposal discussions (if required)
 Draft Workgroup report final discussions and agreement