
Report for Network Code Committee

September 2007

UK Link Committee

Meetings Held

13 September 2007

Planned

11 October 2007

Matters for Network Code Committee's Attention

None.

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed:

New UK Link Modifications

- 13284 Issue of Supporting Invoice documentation via IX
Raised by Transporters to address a 'None Standard Header' error condition in the OOA & BCD Backup Files.
Implementation date to be confirmed.
- 13902 Gemini MTI & MEI Class 1 Modification
Raised by Transporters to address inconsistencies in the MTI & MEI Files.
Implementation date to be confirmed.
- 13910 Gemini ECB Invoicing File
Raised by Transporters to revise the TTBF value in the Contract Type Field.
Implementation date of 06 December 2007.

UK Link Modifications Discussed

- 13839 Gemini Oracle Software Upgrade
xoserve gave an update on progress, including the change to the implementation dates from August to 14 & 21 October 2007.

UK Link Modifications Implemented

- 13903 IDB File format & Hierarchy – occurrences amendment
Implemented 31 August 2007.

Topic Discussed

008UKL 'UK Link Technology Refresh'

xoserve gave a further presentation. Invitation for involvement in Shipper Trials to be issued 18 September 07 with Test Execution commencing 26 November 07. More in-depth Implementation Planning ongoing. xoserve will provide a further update at the October 2007 meeting.

UK Link Committee – UK Link Modification Status Report – September 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not yet agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.
N/A	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation to be confirmed.	Execution of implementation plan.
13885	Application of interruptible capacity discounts following a change in capacity/commodity split	04/06/07	Transporters	Implementation agreed for 02/08.	Requirements under review.
N/A	Restriction of Invoice Billing Period	29/06/07	Transporters	Awaiting development of UNC Proposals 0152V/0152AV/0152VB	In Analysis.
13284	Issue of Supporting Invoice documentation via IX	09/08/07	Transporters	Implementation to be confirmed.	Awaiting implementation scheduling.
13902	Gemini MTI and MEI Class 1 Modification	09/08/07	Transporters	Implementation to be confirmed.	Awaiting implementation scheduling.
13910	Gemini ECB Invoicing File	24/08/07	Transporters	Implementation agreed for 06/12/07.	Awaiting implementation scheduling.
13839	Gemini Oracle Software Upgrade	11/01/07	Transporters	Implementation agreed for 14 & 21/10/07.	Execution of implementation plan.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation agreed for 02/11/07.	Execution of implementation plan.
13862	Customer Charge Structure for 0.73MWH Loadband: Full Solution from 01/10/07	29/09/06	Transporters	Implementation agreed for 02/11/07.	Execution of implementation plan.

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13861	Rejections associated with Shipper AQ Amendments	02/04/07	Transporters	Implementation agreed for 02/08.	Execution of implementation plan.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation proposed for 02/08.	Execution of implementation plan.
13903	IDB File format & Hierarchy – occurrences amendment	09/08/07	xoserve	Implemented 31/08/07.	None.

UK Link Committee – Topic Status Report – September 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
Live							
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	xoserve gave a further presentation. Invitation for involvement in Shipper Trials to be issued 18 September 07 with Test Execution commencing 26 November 07. More in-depth Implementation Planning ongoing.	xoserve to provide a further update at the October 07 UK Link Committee meeting.