



## **UIG Resolution**

Weekly Progress Update 10 Nov 2017

# Executive Summary


## UIG Resolution



### Key Messages

- Preparations for the Industry wide session on Monday 13<sup>th</sup> November are in progress and invitations issued to Industry participants
- DM Read rejections moved to Amber due to falling behind the baseline plan
- Xoserve continue to help the industry with RGMA flows.
- Any feedback regarding the slide deck can be submitted to [xoserve.customeropscomms@xoserve.com](mailto:xoserve.customeropscomms@xoserve.com)

DM Read Rejections	Progress has slowed in the resolution of the DM Read Rejections. There are 41 from Phase 1 and 32 from Phase 2 outstanding, A large number of queries are now awaiting site visit and RGMA updates from Shippers and we urge all Industry participants to resolve their queries as soon as possible.
Erroneous AQs	The proposal was presented at the Change Managers Committee on 8 <sup>th</sup> November and a window is now available for Shippers to challenge any of the MPRs where they do not want to apply to old AQ. The data fix is planned for 18 <sup>th</sup> November and code fix planned for 8 <sup>th</sup> December.
CSEP / LDZ Mapping	Following attendance at the DN meeting, the DN's will be engaging with the iGT's to ensure that the data we are holding is correct. We are unsure until this work has been completed, as to the scale and impact of any issues,
Analyse cause of volatility	Following an invitation from Ofgem, Industry participants are invited to a future UIG workshop on 13 <sup>th</sup> November to discuss the current ICoSS proposals and any other options as identified by 10 <sup>th</sup> November.



# Latest UIG volatility

