





Date: 2<sup>nd</sup> August 2021

#### **DOCUMENT CONTROL**

Reporting Period: July 2021

Prepared by: Jonathan Kiddle

#### **OVERVIEW**

The purpose of this document is to keep stakeholders informed of activities and interactions carried out by the AUGE during the relevant month and to provide an update on progress with regard to delivery of the AUGE Service.

### Key points:

- ▶ We presented our proposed overall methodology and approach for the 2022-2023 Gas Year, along with our initial assessment at the AUG Sub-Committee meeting on 2<sup>nd</sup> July.
- We made updates to the methodology and approach following the AUG Sub-Committee meeting.
- We have started to receive, validate and format the data from the prioritised data request and have been able begin some detailed investigation and refinement investigation work. However, the provision to us of key data from the prioritised data request is now some weeks behind plan. We are working with Xoserve to limit the potential impact this might have on our analysis.
- We presented a summary of the scores and our recommendation of which innovations should progress to business case for investigation stage at the AUG Sub-Committee meeting on 2<sup>nd</sup> July.
- ▶ We presented a summary of the innovation work to the UNCC on 15<sup>th</sup> July and received confirmation to proceed to business case for investigation stage.

As the AUGE, we welcome engagement with all stakeholders. Any interaction will be logged and conducted in accordance with our principles of transparency and objectivity. Please contact us at <a href="mailto:auge@engage-consulting.co.uk">auge@engage-consulting.co.uk</a>.

#### **SERVICE STATUS**



Core status reduced from green to amber due to late delivery of investigation data.

**Innovation** status has returned to green following UNCC approval of recommendations made.

Advisory status remains green.









Date: 2<sup>nd</sup> August 2021

## **CORE SERVICE**

KEY INFORMATION		
Progress in Last Period	<ul> <li>We presented our proposed overall methodology and approach for the 2022-2023 Gas Year, along with our initial assessment at the AUG Sub-Committee meeting on 2<sup>nd</sup> July.</li> <li>We have received, validated and formatted data received as part of the prioritised data request.</li> <li>We have commenced some detailed investigation and refinement investigations analysis work.</li> </ul>	
Meetings Attended	▶ AUG Sub-Committee meeting on 2 <sup>nd</sup> July.	
Planned for Next Period	<ul> <li>We will continue receiving and validating data from the prioritised data request.</li> <li>We will continue the analysis of the two detailed investigations.</li> <li>We will continue the two refinement investigations.</li> <li>We will commence the model build for the new contributors.</li> <li>We will update the other contributor analysis based on up to date data.</li> <li>We will generate output from analysis for use in the sub models and main model.</li> <li>We will Identify any further data required for the analysis.</li> </ul>	
Meetings Planned	None.	
Key Issues	▶ The delays in obtaining data are having a knock on effect on our analysis. We are working proactively with all relevant parties to minimise this impact of this issue.	
Key Risks	There is a possibility that delays in obtaining subsequent data may have knock on effect with regard to our investigations. We will work proactively with all relevant parties to minimise this risk.	









Date: 2<sup>nd</sup> August 2021

OTHER POINTS TO NOTE		
Industry Consultations	<ul> <li>Ofgem Consultation – "The Retail Energy Code – Proposals for version 1.1"</li> <li>RECCo have tendered for an energy theft estimation. We await the outcome of this and how it will feed into the development of a Theft Reduction Strategy and theft methodology and will consider any ensuing impact on our methodology for future years as appropriate.</li> </ul>	

## **INNOVATION SERVICE**

KEY INFORMATION		
Progress in Last Period	<ul> <li>We presented a summary of the scores and our recommendation of which innovations should progress to business case for investigation stage at the AUG Sub-Committee meeting on 2<sup>nd</sup> July.</li> <li>We presented a summary of the innovation work to the UNCC on 15<sup>th</sup> July and received confirmation to proceed to business case for investigation stage.</li> </ul>	
Meetings Attended	<ul> <li>AUG Sub-Committee meeting on 2<sup>nd</sup> July.</li> <li>UNCC on 15<sup>th</sup> July</li> </ul>	
Planned for Next Period	We will commence the drafting of the business cases for innovation for the two approved innovations.	
Meetings Planned	None.	
Key Issues	None.	
Key Risks	None.	









Date: 2<sup>nd</sup> August 2021

## **ADVISORY SERVICE**

KEY INFORMATION		
Progress in Last Period	<ul> <li>Potential advisory services were discussed at the AUG Sub-Committee Meeting on the 2<sup>nd</sup> July.</li> <li>An action was taken to define the scope of the potential advisory work subject to committee approval.</li> </ul>	
Meetings Attended	▶ AUG Sub-Committee meeting on 2 <sup>nd</sup> July.	
Planned for Next Period	We will work up a proposal for a pro-forma to present potential Advisory work to assist stakeholder understanding and decision making.	
Meetings Planned	None.	
Key Issues	None.	
Key Risks	None.	

