

High Level Plan

Process		Key Dates	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	
DSR Reform Programme	Formulate workstreams for industry discussion		----->												
	Publish draft UNC Request Proposal	25-Jan-23	★												
	Meeting with large consumers & associations	30-Jan-23		★											
	Pre-mod discussion of draft request and overall DSR plan for 2023	02-Feb-23			★										
	Raise UNC Request	03-Feb-23			★										
	UNC Panel Meeting consider UNC Request proposal	16-Feb-23				★									
	UNC Request Workgroup meetings					★	★	★							
	Develop draft Mod Proposal(s)					----->									
	Finalise UNC Request Workgroup Report, inc draft Mod(s) and submit to Panel	06-Apr-23					★								
	Raise UNC Mod (s)	07-Apr-23					★								
	Panel consideration of UNC Request Report & New Mod(s)	20-Apr-23						★							
	UNC Mod(s) Workgroup meetings							★	★	★					
	Complete Workgroup Reports for UNC Mod(s)	01-Jun-23							★						
	WG Report(s) considered by Panel, Mod(s) issued to consultation	15-Jun-23								★					
	Mod(s) consultation close out	06-Jul-23									★				
	Final Mod Reports available for Panel	12-Jul-23										★			
	Panel decision(s) / recommendation(s)	20-Jul-23											★		
	Ofgem decision(s)	04-Aug-23												★	
	Licence changes e.g. to enable direct contracting and permit MN trigger														----->
	Mod(s) Implementation activities														----->
Launch DSR Methodology consultation	08-Aug-23										★				
Close DSR Methodology Consultation	05-Sep-23											★			
Send Consultation Report to Ofgem	11-Sep-23												★		
Ofgem Approval of DSR Methodology	25-Sep-23													★	
DSR volumes available	01-Nov-23													----->	
Second D-1 and WD Options Tender	Pre-tender communication and timetable issued	16-Aug-23											★		
	D-1 and Within Day options tender published	30-Aug-23												★	
	Tender period (15 bus days)													----->	
	Tender period closes	20-Sep-23												★	
	Offer evaluation period (10 bus days)													----->	
	Notify tendering shippers of outcomes and options effective (deadline if no Ofgem referral)*	04-Oct-23													★
	Notify wider industry of aggregate tender outcomes	11-Oct-23													★
	D-1 and Within Day DSR options effective (deadline with Ofgem referral)	01-Nov-23													----->

* Plus potentially a 10 day reference to Ofgem for >£5m options fees.