

UK Link - Programme Impact Assessment Process Templates

To be authorised by a minimum level of a XM1 manager All fields are mandatory. IA Requests without sufficient information will be rejected & returned to the originator. Please submit this form to: .box.xoserve.UKLinkProgramme

Guidance notes in blue are to be deleted before submission

Section 1: To be completed by the IA requestor:

UK Link Programme Impact Assessment Form	
**Impact Assessment ID:	UKLP IADBI168
XRN log Number (if applicable):	
Change Title:	CMS Billing Template Class Change Adjsutment Crossover

XM1 Owner	Emma Lyndon
Fast Track IA (Y/N):	N
Date Raised:	18/01/2016
Raised By:	Eamonn Darcy/Richard Cresswell
Originator:	Tranche 4 CMS Consequential Change
Source of Change:	Solution Design Gap
Date Approval Required By:	18/02/2016
Portfolio Impact (Yes/No):	No
Portfolio Impact Details:	N/A
Required in Legacy (Yes/No):	No
Priority (1-Critical, 2-High, 3-Medium,	2
4 - Low):	
Requested Implementation By Date:	Unknown

Change Description:

The logic in which CMS pulls the adjustment start and adjustment end date needs to be ammended. CMS need to pull the asjustment start and end date based on the class change dates to make sure that none of the adjustmentments cross over the class change period. This will mean a change to the data the web services pull between CMS and SAP and SAP and CMS.

Reason for Change / Justification:

Will require manual workarounds and further investigation will be required thus losing current CMS efficiencies of which CMS was desgined for and therefore having a possibility of effecting MOD565 performance

Impacted System(s):

The Systems impacted will be SAP ISU and CMS



UK Link - Programme Impact Assessment Process Templates