



# Gemini Sustain Plus – Update & Horizon Plan

Transmission Workgroup

5th September 2024



# Update from August Focus Group

## Implementation Date Update

An updated programme roadmap was shared showing the plan to implement Gemini Sustain Plus on **Sunday 23<sup>rd</sup> March 2025**, with feedback provided from industry participants.

## API Gateway Implementation – dates for your diary

All customers need to migrate from existing Gemini APIs:

- **5<sup>th</sup> August 2024** - new API gateway with update URL available now;
- **31<sup>st</sup> August 2024** - existing Web API URL will stop working, all those using that solution need to have moved off before this date (detailed information on URLs can be found on the Gemini Sustain Plus webpage).

## Market Trials On-Line Screens

- Market Trials for Gemini on-line screens commenced from **19<sup>th</sup> August** and will continue until **27<sup>th</sup> September 2024** (the environment is available 24hrs a day, 7 days a week);
- The Market Trials Process Calendar shared illustrates the processes that are available to be undertaken during the 6-week period and details on Market Trials support available.


## Training and Connectivity

- BETA version of the training modules are to be made available to all Market Trials participants;
- Full training modules will be rolled out in early 2025.

All information on the Focus Group can be found on the Gemini Sustain Plus webpage

<https://www.xoserve.com/change/investment-change/gemini-changes-overview/gemini-sustain-plus/>

# National Gas Transmission Change Horizon 2024 –2025



## National Gas Transmission Change Horizon 2024 –2025

Potential Programmes & Projects with central system implications 2024-2025

2024

2025

Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Potential Regulatory Change

0872S - Single-sided Nominations for clearing houses of gas exchanges

Mod Development

Approval

Delivery / Implementation

0878 - Use of Entry Capacity Holdings at Easington at the Rough Storage ASEP in Winter 2024/2025

Mod Development

Ofgem Decision

Delivery / Implementation