



National Gas – Horizon Plan

Transmission Workgroup

07th May 2026



Gemini Development Update

UNC Modification 0887: Facilitating Bi-Directional Connections Between IGT Pipelines and the NTS

- The **Development and Build** phase has commenced from **23rd February 2026**.
- The detailed **Design Change Pack** will be going out for consultation in **May 2026**.
- Implementation is anticipated in August **2026**.

UNC Modification 0894/a: Facilitating Biomethane entry into the GDN by exporting methane from the GDN into the NTS via Compression

- The UNC Modification(s) are with Ofgem for approval, once a decision is made the Change Governance process will commence. Current working assumption is that the Expected Decision Date (EDD) is **30th April**

Gemini Disaster Recovery

- The annual Disaster Recovery exercise was successfully completed over the weekend of **18th – 19th April 2026**.
- During the exercise minor observations concerning third party interfaces were identified, these have already been actioned to ensure they don't occur in future exercises.
- Communications regarding the exercise were provided at the Change Management Committee and via ANS messages sent to the industry.

National Gas Transmission: Change Horizon 2026/27



In-Flight and Programmes 2025/26			2026			2026			2026			2026		
			Q1			Q2			Q3			Q4		
			Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.
In-Flight Programmes	Approved Regulatory Change Implementation Date - Pending	0887 - Facilitating Bi-Directional Connections Between IGT Pipelines and the NTS	Delivery/Implementation (TBC)											
	Implementation Date - Pending	0864S - Update of UNC code Communication Methods UK Link Only Change.	Delivery/Implementation (26/06)											

National Gas Transmission: Change Horizon - 2026/27



Programmes and Projects with Central System Implications 2026/27		2026			2026			2026			2026			2027		
		Q1			Q2			Q3			Q4			Q1		
		Jan.	Feb.	Mar.	Apr.	May.	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.
Regulatory Change	Potential Regulatory Change	0894/A - Facilitating Biomethane entry into the GDN by exporting methane from the GDN into the NTS via Compression		OFGEM Decision (EDD 30/04)												
							Change Governance (TBC)									
									Delivery/Implementation (TBC)							