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High Level Cost estimate (HLC)

for

Mod 455 - Updating of Meter Information by
the Transporter

This Cost Estimate is Xoserve’s response to the above Evaluation Service Request. The response is intended to
support Networks involvement in the development of industry changes.

Should the request obtain approval for continuance then a Change Order must be raised for any further analysis /
development.

Network Lead: | n/a

Network reference: | n/a

Xoserve reference: | n/a

Xoserve Lead: | David Addison

Evaluation Service Date Provided: | 27th November 2013

Evaluation Service Provided

. Modification 0455S V4 20 November 2013
against:

Disclaimer:

This High Level Cost estimate has been prepared in good faith by Xoserve Limited but by its very nature is only able to contain
indicative information and estimates (including without limitation those of time, resource and cost) based on the
circumstances known to Xoserve at the time of its preparation. Xoserve accordingly makes no representations of accuracy or
completeness and any representations as may be implied are expressly excluded (except always for fraudulent
misrepresentation).

Where Xoserve becomes aware of any inaccuracies or omissions in, or updates required to, this Report it shall notify the
Network Operators’ Representative as soon as reasonably practicable but Xoserve shall have no liability in respect of any such
inaccuracy or omission and any such liability as may be implied by law or otherwise is expressly excluded.

This Report does not, and is not intended to; create any contractual or other legal obligation on Xoserve.
© 2013 Xoserve Ltd

All rights reserved.
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Change Driver / Origin:

Mod 455 provides for the Transporters to update Meter Information on the Supply Point Register where the
Registered User or Previous Registered User has failed or been unable to perform the relevant update.

Solution Option:

The proposed solution is to enhance the existing Contact Management System and use the workflow
functionality to manage both the notification process to the relevant Registered User and the Meter
Information update to the Supply Point Register.

High Level Cost estimate & Timescales:

Note: High Level Cost estimate information is not based on any systems analysis and should be used with caution.

Up to £20k £20k to £100k to £300k to £500k to £1m £1m +
£100k £300k £500k

Upto3
months

3to6
months

6to 12
months

> 12
months

Indicative transactional User Pays cost for the Meter Information update is estimated at £20-£40 per
Meter Information update.

Analysis:

Assumptions:

* Analysis from the Must Read process, GSI&U visit returns identifying a meter on site and Isolation
queries that identify a meter on site suggests a scale of approximately 100 Meter Points per month
are required to be processed through the Mod455 process.

* Meter Information detail will be obtained from event that has identified the incorrect Meter
Information on the Supply Point Register. No further site visit, or other activity, to verify details will be
undertaken.

* The update of the Meter Information will generate a file to the relevant Shipper, this file will be
delivered via the IX.

Concerns:

* The volume of work cannot be predicted, there will be a limit on what Xoserve can undertake. If
Shippers update the Meter Information as required there is no ongoing service.




